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ESTIMATE RUN 08/23/2021

ESTIMATE SUMMARY 09:46:37

CONTID: C21854         ESTIMATE NO: 0002 PROG 2005

PCN: 21854-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

385D PHILLIPS/YUMA COUNTY LINE SOUTH PERCENT TIME:

PROJECT NO: NHPP3852-019                  

385D PHILLIPS/YUMA COUNTY LINE SOUTH

NAME OF ROAD:  

PROJECT COUNTIES: YUMA

CONTRACTOR:

MCATEE CONSTRUCTION CO. PAY PERIOD ENDING

220 EDWARDS AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

STERLING CO 80751     (307)635-9005 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,409,681.31 PARTICIPATING $ $ 303,014.84

AWARD PROJECT AMT: 5,995,456.29 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,802.95

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

35.88

WORK DAYS

WORK DAYS

7.96%

5,899,346.65

303,014.84

303,014.84

296,211.89

$

$

$

$

510,334.66

0.00

510,334.66

0.00

510,334.66

-13,022.54

0.00

497,312.12

0.00

AMOUNT DUE 497,312.12 296,211.89

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 296,211.89

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

PHILLIPS

  

30.5 TIME ALLOW: 85

ORIG TIME ALLOW: 85

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/01/2021

07/01/2021

08/21/2021

04/15/2021

04/28/2021

05/21/2021

07/01/2021
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PCN: 21854-BID    ESTIMATE RUN 08/23/2021

PROJECT: NHPP3852-019                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:46:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.800

0.200

201-00000  
 

30,000.001.000

6,000.00

1.000

L S 

30,000.00000

0010 Removal of Pipe 234.000

0.000

202-00035  
 

11,232.00234.000

0.00

234.000

LF  

48.00000

0015 *Removal of Asphalt Mat 9,864.000

5,033.000

202-00220  
 

44,691.0014,897.000

15,099.00

16,150.000

SY  

3.00000

0020 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

79,426.000

SY  

1.85000

0025 *Removal of Ground Sign 6.000

2.000

202-00810  
 

1,200.008.000

300.00

17.000

EACH

150.00000

0030 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

4.000

EACH

1,000.00000

0035 Embankment Material (Complete In Place) 0.000

8,658.000

203-00060  
 

39,393.908,658.000

39,393.90

13,478.000

CY  

4.55000

0040 Embankment Material (Complete In Place) (R40) 0.000

0.000

203-00066  
 

0.000.000

0.00

9,375.000

CY  

37.00000

0045 Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

10.000

CY  

65.00000

0050 Shoring 0.000

0.000

206-01750  
 

0.000.000

0.00

1.000

L S 

3,000.00000

0055 Topsoil (Onsite) 0.000

0.000

207-00700  
 

0.000.000

0.00

13,212.000

CY  

2.50000
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PCN: 21854-BID    ESTIMATE RUN 08/23/2021

PROJECT: NHPP3852-019                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:46:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Erosion Log Type 1 (12 Inch) 173.000

150.000

208-00002  
 

1,776.50323.000

825.00

500.000

LF  

5.50000

0065 *Vehicle Tracking Pad 1.000

3.000

208-00070  
 

10,490.004.000

7,867.50

4.000

EACH

2,622.50000

0070 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

30.000

HOUR

96.00000

0075 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

60.000

HOUR

150.00000

0080 *Sweeping (Sediment Removal) 0.000

8.000

208-00106  
 

1,840.008.000

1,840.00

40.000

HOUR

230.00000

0085 *Pre-fabricated Concrete Washout Structure (Type 2) 0.000

0.000

208-00146  
 

0.000.000

0.00

2.000

EACH

1,150.00000

0087 Erosion Control Management July MCR 1.000

3.000

208-00207  
 

1,500.004.000

1,125.00

4.000

DAY 

375.00000

0090 Reset Mailbox Structure (Type 2) 0.000

0.000

210-00012  
 

0.000.000

0.00

1.000

EACH

600.00000

0095 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

1.000

EACH

375.00000

0100 *Organic Fertilizer 0.000

0.000

212-00700  
 

0.000.000

0.00

7,380.000

LB  

0.60000

0105 *Compost (Mechanically Applied) 0.000

0.000

212-00701  
 

0.000.000

0.00

1,599.000

CY  

30.77000
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PCN: 21854-BID    ESTIMATE RUN 08/23/2021

PROJECT: NHPP3852-019                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:46:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Humate 0.000

0.000

212-00703  
 

0.000.000

0.00

4,920.000

LB  

0.77000

0115 *Mycorrhizae 0.000

0.000

212-00704  
 

0.000.000

0.00

197.000

LB  

16.00000

0120 *Seeding (Native) Drill 0.000

0.000

212-00706  
 

0.000.000

0.00

24.600

ACRE

646.15000

0125 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

24.400

ACRE

646.15000

0130 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

4,880.000

LB  

2.15000

0135 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

1,129.000

SY  

2.67000

0140 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

9,785.000

CY  

70.60000

0145 Hot Mix Asphalt (Patching) (Asphalt) 32.980

7.530

403-00720  
 

5,468.8540.510

1,016.55

200.000

TON 

135.00000

0150 Hot Mix Asphalt (Grading S) (75) (PG 64-22) 0.000

0.000

403-33741  
 

0.000.000

0.00

22,720.000

TON 

87.50000

0155 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

775.390

403-34751  
 

72,692.81775.390

72,692.81

16,254.000

TON 

93.75000

0160 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

24.000

CY  

140.55000
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PCN: 21854-BID    ESTIMATE RUN 08/23/2021

PROJECT: NHPP3852-019                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:46:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Delineator (Drivable)(Type I) 0.000

0.000

612-00111  
 

0.000.000

0.00

208.000

EACH

122.35000

0170 *Delineator (Drivable)(Type III) 0.000

0.000

612-00113  
 

0.000.000

0.00

8.000

EACH

125.00000

0175 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

79.000

SF  

27.50000

0180 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

85.000

SF  

36.50000

0185 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

8.000

EACH

275.00000

0190 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

9.000

EACH

450.00000

0195 *Rumble Strip (Grinding)(Asphalt) 0.000

0.000

614-80391  
 

0.000.000

0.00

83,152.000

LF  

0.12000

0196 12 In Drainage Pipe (CL 0) (CIP) JULY MCR 100.000

0.000

624-20013  
 

8,000.00100.000

0.00

100.000

LF  

80.00000

0200 18 Inch Drainage Pipe (Class 0) (Complete In Place) 116.000

0.000

624-20019  
 

12,180.00116.000

0.00

116.000

LF  

105.00000

0205 30 Inch Drainage Pipe (Class 0) (Complete In Place) 112.000

0.000

624-20031  
 

11,760.00112.000

0.00

112.000

LF  

105.00000

0210 *Construction Surveying 0.166

0.719

625-00000  
 

23,010.000.885

18,694.00

1.000

L S 

26,000.00000
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PCN: 21854-BID    ESTIMATE RUN 08/23/2021

PROJECT: NHPP3852-019                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:46:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Mobilization 0.000

0.250

626-00000  
 

76,250.000.250

76,250.00

1.000

L S 

305,000.00000

0220 *Public Information Management (Tier IV) 30.000

20.000

626-01114  
 

2,500.0050.000

1,000.00

100.000

DAY 

50.00000

0225 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

473.000

GAL 

115.00000

0230 *Pavement Marking Paint (Waterborne) 125.000

131.000

627-00011  
 

15,516.16256.000

7,939.91

1,149.000

GAL 

60.61000

0235 *Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

0.000.000

0.00

4.000

EACH

750.00000

0240 *Flagging 293.000

458.000

630-00000  
 

24,655.33751.000

15,036.14

4,000.000

HOUR

32.83000

0245 *Pilot Car Operation 38.500

203.000

630-00001  
 

15,856.89241.500

13,328.98

850.000

HOUR

65.66000

0250 *Traffic Control Inspection 5.000

9.000

630-00007  
 

4,242.4214.000

2,727.27

45.000

DAY 

303.03000

0255 *Traffic Control Management 14.000

19.000

630-00012  
 

36,666.6333.000

21,111.09

90.000

DAY 

1,111.11000

0260 *Flashing Beacon (Portable) 1.000

0.000

630-80001  
 

1,363.641.000

0.00

2.000

EACH

1,363.64000

0265 *Construction Traffic Sign (Panel Size A) 9.500

0.500

630-80341  
 

808.1010.000

40.41

26.000

EACH

80.81000
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PCN: 21854-BID    ESTIMATE RUN 08/23/2021

PROJECT: NHPP3852-019                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:46:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *Construction Traffic Sign (Panel Size B) 11.500

8.000

630-80342  
 

1,772.7519.500

727.28

64.000

EACH

90.91000

0275 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

4,545.461.000

0.00

2.000

EACH

4,545.46000

0280 *Drum Channelizing Device 14.000

0.000

630-80360  
 

565.6014.000

0.00

260.000

EACH

40.40000

0285 *Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

300.000

LF  

45.45000

0290 *Traffic Cone 147.000

0.000

630-80380  
 

1,856.61147.000

0.00

350.000

EACH

12.63000

0295 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

3.000

DAY 

500.00000

0300 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0305 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

125,000.000

F A 

1.00000

0310 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0315 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0320 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.010

F A 

1.00000



CONTID: C21854         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 21854-BID    ESTIMATE RUN 08/23/2021

PROJECT: NHPP3852-019                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:46:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

12,800.000

F A 

1.00000

0330 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0335 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

CAT 461,834.65303,014.846,361,181.31CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0340 Field Office (Class 2) 1.000

0.000

620-00002  
 

26,000.001.000

0.00

1.000

EACH

26,000.00000

0345 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

0350 Sanitary Facility 1.000

0.000

620-00020  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

CAT 48,500.000.0048,500.00CURRENT AMT0400 $ $ $

$ 510,334.65303,014.84$6,409,681.31$CURRENT AMTPROJECT TOTAL


